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SYNOPSIS 

The Moulin Moderne du Mali (M3) Project illustrates how private agribusiness investments undertaken without 
adequate due diligence or genuine community engagement can intensify land conflicts and cause harm. 
Intended to promote food security and rural development, the project proceeded amid unresolved land tenure 
disputes, displacing farming communities without consultation, compensation, or recognition of customary 
rights. This case highlights the risks of operating in legally ambiguous contexts with weak land governance. It 
underscores the need to verify the legal basis of land acquisition, ensure inclusive consultation from the outset, 
and implement safeguards effectively. Failures in compensation, disclosure, and livelihood restoration reveal 
systemic weaknesses in enforcement. Although the African Development Bank (AfDB) adopted corrective 
measures, the unresolved compensation dispute demonstrates the limits of remediation when government and 
private actors are unwilling to engage. The outcome affirms that even robust compliance systems require 
political will, inclusive dialogue, and accountability to achieve meaningful redress.1 

BACKGROUND AND CONTEXT   

Approved in 2015, the M3 Project was financed by the AfDB through a private sector loan. It aimed to 
support the expansion of a domestic agribusiness company into feed production, poultry farming, and 
meat processing. Positioned as a strategic contribution to Mali’s food security, rural development, and 
agricultural transformation agenda, the project promised job creation and value chain development. Its 
implementation was centered in the Office du Niger area, where land had been allocated for project 
activities. 

DESCRIPTION OF THE COMPLAINT/GRIEVANCE  

The project quickly became entangled in long-standing land disputes and a lack of meaningful 
community engagement. In October 2020, farmers from the villages of Sanamadougou and Sahou 
submitted a formal complaint to the AfDB’s Independent Recourse Mechanism (IRM). They alleged that 
land had been taken without consultation, compensation, or recognition of customary tenure rights. 
Additional concerns included harm to livelihoods, reduced access to water, and the absence of a 
functional grievance mechanism. 

At the core of the complaint was an unresolved land dispute. Complainants claimed that traditional 
farming and grazing lands had been transferred without their knowledge or agreement. The IRM found 
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the legal basis for the land allocation to be unclear and inconsistent with both national procedures and 
customary tenure systems. In a context where rural land in Mali is often untitled and where overlapping 
governance frameworks prevail, this ambiguity deepened the community’s sense of exclusion and 
dispossession. 

According to the IRM’s Eligibility Report, the complaint was deemed admissible for compliance review, 
with concerns plausibly linked to failures in applying the Bank’s Environmental and Social Assessment 
Procedures and Involuntary Resettlement Policy. The IRM identified serious deficiencies in consultation 
and grievance redress mechanisms, with potential for significant harm. 

COMPLIANCE REVIEW FINDINGS 

The IRM’s compliance review uncovered several major policy failures: 

• Failure to trigger involuntary resettlement procedures despite clear evidence of economic 
displacement. No Resettlement Action Plan (RAP) was developed, and affected households 
received neither compensation nor livelihood restoration support. 

• Inadequate supervision of environmental and social risks, and failure to ensure the effective 
implementation of the Environmental and Social Management Plan (ESMP). 

• Lack of verification of community consultation processes and poor disclosure of project-
related information. 

• Absence of a functioning grievance mechanism, leaving communities with no avenue for 
redress—an explicit violation of Bank policy. 

In its Management Response, the AfDB acknowledged several of the IRM’s findings, including gaps in 
due diligence, safeguards oversight, and stakeholder engagement. It noted that some remedial steps 
had already been initiated and reaffirmed its commitment to working with both the project sponsor and 
affected communities. However, the Bank disputed certain aspects of the findings—particularly 
regarding the interpretation of land law and responsibility for the land transfer. Despite these 
disagreements, the AfDB committed to implementing corrective measures and improving safeguards in 
future operations. 

CORRECTIVE ACTIONS AND MONITORING 

The Bank’s Management Action Plan included the following remedial steps: 

• Conducting an independent land audit to assess acquisition procedures, map land users, and 
determine eligibility for compensation. 

• Providing fair compensation and livelihood restoration based on the audit’s findings. 
• Establishing structured consultation processes and local dialogue mechanisms. 
• Reinforcing environmental and social management systems, including updated risk 

assessments and enhanced ESMP monitoring. 
• Creating a project-level grievance mechanism with clear and transparent procedures. 
• Supporting capacity building for the project sponsor and local authorities. 
• Developing a monitoring framework with defined timelines, performance indicators, and 

independent oversight. 
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The fourth monitoring report, conducted in 2024, confirmed that the Bank had implemented most of its 
commitments under the Management Action Plan. 2  However, the key issue of land valuation and 
compensation remained unresolved. Despite repeated attempts by the Bank to organize a stakeholder 
meeting—including outreach to the Office of the Prime Minister, the Office du Niger, and the Governor of 
Ségou—no formal responses were received. 

Both the project sponsor (M3) and relevant government authorities opposed proposals to return 
unutilized traditional lands to affected communities. AfDB management ultimately concluded that such 
a return could pose reputational risks, invite litigation, or set a precedent that could trigger similar 
demands from other communities. 

Drawing on satellite imagery and historical compensation records from 2011 to 2016, the AfDB 
determined that sufficient irrigated land and compensation had been provided in accordance with 
national laws and Office du Niger guidelines. Nonetheless, the IRM encouraged the AfDB to consider 
engaging an independent mediator to help facilitate a fair and lasting resolution among the project 
sponsor, complainants, and other stakeholders. 

When no further progress on the land issue proved attainable, the IRM discontinued active monitoring of 
this component in 2021, citing the unproductive nature of continued engagement. However, monitoring 
of the remaining action items under the Management Action Plan continued through 2025. 

    

 
2 AFDB-IRM. 2024. The Status of Implementation of the Updated Management Action Plan Relating to the Diversification of the Activities of the 
Modern Mills of Mali (M3) Project. Fourth Monitoring Report.  https://irm.afdb.org/sites/default/files/project-
file/ENG_M3%20Project_IRM%20Fourth%20Monitoring%20Report_0.pdf 
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